FORM DPW-C1A 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January 2016

Date: February 1, 2016

CONTRACTOR:  Paul's Electrical Contracting, LLC

ADDRESS: 99-1400 Koaha Place Contract No. 63386 (.1
City, State ZIP: Aiea, Hi 96701 DAGS Job No. 12-20-2662
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGENCY GENERATORS
CONTRACT IFQR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,768,700.00 iuue MONTHLY: [+ PROJECT SCHEDULE

! T DALY REPORTS [ A"PAYROLL AFFIDAVIT

[ “TPROJECT NAME AND LOCATION [ #TALL SIGNATURES
| ] ASNEED - WASTE REDUCTION PROGRESS REPORT

IMONTHLY ESTIMATE CHECKLIST -] CONTRACT NUMBER

CHANGE ORDERS SPECIALTY [ MISC:
Total % 123,867.00 {L:)._AIR CONDITION ACCEPTANCE - | ] PAINT AGCEPTANCE
Adjusted Contract Amount $ 4,892,567.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 33.07% $ 1,576,923.00 90.00% $ 111,481.00 $ 1,688,404.00
Retained REDUCED{ ] $ 89,397.00 $  10,257.00 $ 99,654.00
Amount Subject to Payment $ 1,487,526.00 $ 101,224.00 $ 1,588,750.00
Payments to Date $ 1,407,533.00 $ 101,224.00 $ 1,508,757.00
Payments Now Due $ 79,993.00 $ - $ 79,993.00
Payment No. FINAL[ ] 6
conpas, e Steme oo Tmea|___pomorec g o e e e
have been m; is 0 R I 0% of our workf ides in Hawaii. [

pEEEs As a reerad contracio, 1 have submied ah pprenticest approval

1 Computed and Cheched by’ forms.
%/_ P FEB 26 206
3 Recommgndad Profoct Inspector or Enginser Date:
PAUL'S ELECTRICAL CONTRACTING, LLC
FEB 2 6 20]6 Namae of Centractor
4 R Arsa EnginasiiAichitect Dais:
7/
Z f FEB 28 2016 - MANAGER 01/30/2016

5 Approved Branch Chief or District Enginees Dale’ By signature / Title Date

The Public Wo) ordgrs have been issued and the work parformed
f 5 Z@‘ ! FEB2 9 2016

Siate Public Works Admlmllrlmr Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2016

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGHE DAGS Job No.: 12-20-2662
a
i CONTRACT]
3 BASIC CONTRACT|  COMPL.TO| RETN| ~ AMOUNT]
d PRIME CONTRACTCR TRADE LICENSE NO. A_N_IQ_I_JNT % % CMPL % RETAINED
Paul's Electrical Contracting, LLC |General Contractor  |ABC-26840 $2,926,657 $1,365,884 46.67% 5% $68,294| A
T
p18i=n
CONTRACT
BASIC SUB-| COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE LICENSE NO.| CONTRACT AMOUNT DATE| % CMPL % RETAINED
Beachslde Roofing BC-22075 $ 125,684.00 | § 11,487.00 9.14% 10% $1.148
Commaercial Sheetmelal C-444 3 560,669.00 | § - 0.00% 10% $0
Cuallty General ABC-13362 $ 114,000.00 | $ 36,400.00 31.83% 10% $3,640
|Eagle Interiors C-26022 $ 201,740.00 | § = 0.00% 10% $0
Gima Past Control, Inc, PCO-763 ] 1,713.00 | 1,305.70 76.22% 10% $130
Harris rebar South Pacific Inc C-16621 $ 113,286.00 | $ - 0.00% 10% $0
HTECC ABC-29085 $ 317,00000 | § - 0.00% 10% $0
Integrated Construction Inc ABC-13434 $ 250,500.00 | §  100,000.00 39.92%| 10% $10,000
Island Landscaping C-2952 $ 1484500 | § - 0.00% 10% 30
Paradise Reinforcing C-16621 $ 108,66800 | § 73,332.70 67.48% 10% $7,333
M. Shiroma Palnting BC-22075 $ 3382800 | % - 0.00% 10% S0
H#DIVIOI 10% $0
#OIVID! 10% $0
#DIVID! 10% $0
#DIVID! 10% $0
HOIVIO 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0{
#DIVIO) 10% so|
Total Retained from Subs $1,842.043 $211,038 $21,103|B
54,768,700 $1,576,922|
B N S b h s AR iie
[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $89,397]

| certify thal the above retentions are correct for this request.

Checked/Verified by

A

Initial - Project Inspector or Engineer

PAUL'S ELECTRICAL CONTRACTING, LLC

Name of Contraclo T ,
7 <. o

By Signalurs

NOTE
Columnar totals shall be equal in dollar value to that on
tha Monthly Estimate Shaet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2016

PAUL'S ELECTRICAL CONTRACTING/LLC

Name of Canttact:( e
/ i \/ ol

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Cate

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMER(C DAGS Job No.: 12-20-2662
=] CHANGE]
. ORDER
Q LICENSE CHANGE ORDER| COMPL. AMOUNT
ij'_ PRIME CONTRACTOR TRADE NO. AMQUNT| TO DATE[ % CMPLI RETN 1 RETAINED
Paul's Electrical Contracting, LLC |General Coniractor $28,179 $17,792] 63.14% 5% $889|A
| | I | |
LHA
ORDER Sui
LICENSE CHANGE ORDER SUB[ COMPL. AMOUNT
SUBCONTRACTOR TRADE @ AMOUNT) TO DATE| % CMPL| RETN % RETAINED
Beachside Roofing BC-22075 | § - $0| #DIvV/D! 10%| $ -
Commercial Sheatmatal C-444 $ - $0| #DIviO! 10%) § -
Quality General ABC-13362 | § - 30| #DIviot 10%] $ -
Eagle Interiors C-26022 $ - $0] #DIv/ol 10%| § -
Gima Pest Contral, Inc. PCO-763 3 - $0| #DIVIO! 10%] § -
Harris rebar South Paclfic Inc C-16621 $ - $0| #DIV/O! 10%]| $ -
HTECC ABC-20085 | § 2,000.00 $0 0.00% 10%] § -
Integratad Consiruction Inc. ABC-13434 | § §3,688.00 $93,688] 100.00% 10%] $ 9,368.00
Island Landscaping C-2952 $ - $0] #DIvID! 10%| $ -
Paradise Reinforcing C-16621 $ - $0| #DIVi0! 10%| § -
M. Shiroma Painting BC-22075 $ - 50| #Divio! 10%] § -
H#OVIO! 10%] $ -
#DIVIO! 10%| $ -
#OWI! 10%] $ -
HOIVID! 10%] § -
#DIVIO! 10%] $ G
#DIVIO! 10%)] § -
#DIV/O! 10%| § -
#OIV/0! 10%{ $ -
Total Ratained from Subs $95.688|  $93.688 $9.368|8
$123,867] $111,480
AR R R R R R R AR R
| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,257|
| certify that the above retentions are correct for this request.
ChechedNerlfied by:

A.

[

Inltial - Project Inspector or Enginaer



STATE OF HAWAI1
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: HAWAILI STATE HOSPITAL - SYSTEM-WIDE EMERGENCY
GENERATORS
BILLING MONTH: January-16 DAGS JOB NO.: 1 2-20-2662 CONTRACT NO.: ©33B6

CONTRACTOR: PAUL'S ELECTRICAL CONTRACTING, LLC

VENDOR CODE: 30131100

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol u ar Retainage mou u
7 Bii-406M 86, 119.00 8 &, 126,00 € 7999300
Totals: $86,119.00 $6,126.00 $79,993.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amouant Due
03 B11-406M $0.00 $0.00 %$0.00
Totals:
Grand Total: $86,119.00 $6,126.00 $79,993.00

A‘/" FEB 2 9 2016
Verified By ; DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30131100

Cost Code 3A1

E @ E l] V E D Voucher No. ng %2‘5
B 2 gﬁ 2016

Verified By

l ;“
DACS; gw OF PUBLIC \ woms MAR -3 2016
ETAFF 85 h nog _rrr




